

ID	Task Mode	Task Name	Duration	Start	Finish	2nd Quarter			3rd Quarter		
						Apr	May	Jun	Jul	Aug	Sep
1		Lewis & Clark - Summer 2024 - WCC Small Jobs	113 days	Mon 3/25/24	Fri 8/30/24						
2		Important Lewis & Clark Calendar Dates	84 days	Fri 5/3/24	Fri 8/30/24						
3		School Out for Summer	84 days	Fri 5/3/24	Fri 8/30/24						
4		Commencement	1 eday	Fri 5/3/24	Sat 5/4/24						
5		Alumni Weekend	1.38 edays	Sat 6/22/24	Sun 6/23/24						
6		NTP	94 days	Mon 3/25/24	Mon 8/5/24						
7		South Chapel	1 day	Mon 3/25/24	Mon 3/25/24						
8		Summer Work	1 day	Mon 5/6/24	Mon 5/6/24						
9		Bus Stop Work	1 day	Mon 8/5/24	Mon 8/5/24						
10		SMALL PROJECTS	19 days	Tue 8/6/24	Fri 8/30/24						
11		Bus Stops at Law	19 days	Tue 8/6/24	Fri 8/30/24						
12		Mobilization	1 day	Tue 8/6/24	Tue 8/6/24						
13		Demo	3 days	Wed 8/7/24	Fri 8/9/24						
14		Prep	2 days	Mon 8/12/24	Tue 8/13/24						
15		Form	2 days	Wed 8/14/24	Thu 8/15/24						
16		Inspection	1 day	Fri 8/16/24	Fri 8/16/24						
17		Pour	1 day	Mon 8/19/24	Mon 8/19/24						
18		Strip Formwork	1 day	Tue 8/20/24	Tue 8/20/24						
19		Landscape Repairs	2 days	Wed 8/21/24	Thu 8/22/24						
20		Inspections	1 day	Fri 8/23/24	Fri 8/23/24						
21		Final	5 days	Mon 8/26/24	Fri 8/30/24						

--	--	--	--	--	--	--	--	--	--	--	--

Project: L&C Summer 2024 WCC Date: Fri 6/28/24	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			